Nesting ML Feasibility Review

Project: Nesting ML
Date: 2026-10-22
Prepared by: OPEX/DX Team (synthetic sample)

Summary

Reviewed ML-based nesting optimization for fabric cutting.
PoC on 3 sample markers improved material utilization from 82.1% to 84.6%.

Issues and Risks

Issue: CAD export format differs between plants.
Risk: Model accuracy may drop on new fabric types.

Next Steps

Next step: Extend PoC to 10 markers in November.
Decision on pilot line planned for December.